APRIL 2018 BID AD

TIP. LATEST AFTER .
ID # ROUTE COUNTY | DIV ESTIMATE ESTIMATE LET TYPE |Eund REVIEW REASON Authorized
404/401 Permits (Pending);
Utility Agreement
B-5237 SR 2703 WAKE 5 | $2,100,000 $2,100,000 RL F (Pending): ROW Cert.
(Required)
404/401 Renewal Permits
R-2501C uUs1 RICHMOND | 8 | $18,600,000 | $17,800,000 RL S (required); ROW Cert.
(Required)
} } 404/401 Permits (Pending);
R-2633D 1-140 BRUNSWICK| 3 | $2,700,000 $2,700,000 RL F ROW Cert. (Required)
Railroad Agreement
U-5795 SR 2302 JOHNSTON | 4 | $3,306,000 $3,306,000 DDRL S (Pending); ROW Cert.
(Required)
Projects =4 $26,706,000 [ $25,906,000 $0 Projects to be Let = 4
Projects Moved = 0
Minus Engineering & Contingencies $0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

RL
DDRL
DB

HFB
SCR

Raleigh Let

Division Desgin Raleigh Let

Design-Build Let
State Funeded
Federally Funded

Highway Fund Bridge Replacement Program
Schedule Change Request

Funds Authorized

Funds Not Authorized
Non-STIP Project - Authorized by Fiscal or Division
Funds Authorized for 8 Week Advertisement Project

Review Date 02/27/2018
Revised Date 02/16/2018

NAA




